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13.1 Introduction

Megaprojects are considered as large-scale capital investments, single or multi-
purpose. They include infrastructure projects, transport projects, economic develop-
ment, and urban redevelopment (including waterfront redevelopment). This research
is devoted to the analysis of UMPs as an instrument in the development of post-
socialist cities, which are shaped by a mix of economic interests, socio-political and
institutional framework.

Huge investments, large and diverse risks and impacts of megaprojects have led
to a higher interest in their planning and management. The studies of megaprojects
worldwide (del Cerro Santamaria 2013; Flyvbjerg et al. 2003; Kennedy 2013) show
that the difference between the dominant regions of the Global North-West' and
South-East is not as large as it appears. Megaprojects usually involve “exception-
al” forms of governance, and do not go through the normal channels (Kennedy
et al. 2014). The issues of high risks and uncertainty, cost underestimation and
overruns, low public informing, lack of transparency, social and environmental
impacts remain similar in countries with different institutional systems and level of
economic development.

In the post-socialist countries, transitional changes have created new power
relations between different groups involved in urban development and increased

I'This is a more precise North-South division in terms of macro-regionalization.
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influence of private investors. This paper will analyze the conceptual framework
of the UMPs in the context of post-socialist city. After presenting the theoretical
background related to urban planning and governance of megaprojects and high-
lighting their role and common features, the research will focus on the experience
of Belgrade Waterfront Project (BWP).

13.2 Theoretical Background

The key research objectives are the analyses of the theoretical background of the role
of megaprojects as an urban development instrument, as well as empirical analysis
of the BWP experience and its potential development impacts.

The theory and methodology of urban planning and megaprojects faces complex
issue of social contextualization of urban planning and governance, investment, and
regulations. Since the 1970s and 1980s, under the pressure of globalization, the
cities have started economic transformation according to the “Post-Fordist” devel-
opment of different services, properties, high technology, etc. Different nature of
urban development is linked to the political goals (Scott and Storper 2015), which
shape the urban theory of global/world cities (Sassen 2008; Cochrane 2006; Brenner
1998, 2004).

Castells (1972), Lefebvre (1970) and Harvey (1973) supported a concept of the
city as a theater of class struggle, and citizens’ rights to urban space. Brenner (1999),
Cochrane (2006) and Harvey (2012) suggested the re-conceptualization of older
concerns on urban politics and governance. Harvey (2012) pointed to neoliberal
domination in the changing nature of political governance scales (from cities over
states to the global level). In accordance to new political-economic doctrines, the
reorganization on national level gave new inputs for urban governance. Harvey (1989)
identified the shift from managerial into entrepreneurial governance, i.e., from the
focus on urban services to the promotion of economic growth. These intentions
are often realized through mega-development projects, speculative construction and
political economy of place.

Top-down urban planning approach by megaprojects opens research on urban
governance. Many researchers point to the top-down approach in planning UMPs
and to the bottom-up public resistance to claiming urban spaces (Flyvbjerg et al.
2002; Davis and Dewey 2013; Kennedy et al. 2011). But, even with well-developed
bottom-up methods, the management of complex systems is inherently problematic
(Slaev 2017). Sellers (2002) criticized the central role of international business elites
and the influence of external capital on urban-policy making. Swyngedouw (1996)
indicates that the state seeks to attract capital through place-based interventions in
urban regions. He argued that large urban development projects have “less demo-
cratic and more elite-driven priorities.” Political impulses are very important in the
creation of urban MPs, but top-down approach offers no possibilities for democratic
negotiations.
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As instruments of urban planning and development, megaprojects include high-
technology, sophisticated and non-standard technology, contemporary design, and
ICT management. MPs are initiated by global economic restructuring and policy-
makers, and supported by neoliberal urban development policies, often with transna-
tional financial support and top political structure. UMPs promote interests of vari-
ous property developers, but usually with state mobilization of public funds. Gellert
and Lynch (2003) claim that MPs require coordinated flows of international finance
capital. The spread of gains for the society is connected with direct government
commitment to public benefits (Fainstein 2009).

MPs include substantive changes in the legal, economic and political framework.
They have a special power and special status, an inherent nature, and a “special
regime” of implementation (Altshuler and Luberoff 2003). They are not always
planned in advance, but integrated ex post into planning documents. MPs represent
a mode of urbanization (Roy 2003) and a “collateral” instrument against illegal,
irregular and informal construction in cities of the South.

A major problem in megaproject policy is misinformation about the costs and
benefits, and high risks. The “megaproject paradox” includes risky scenarios, under-
estimated costs, overestimated benefits and revenues, undervalued environmental
impacts, overvalued economic effects (Flyvbjerg et al. 2003), as well as legal
and ethical issues. Flyvbjerg (2014b) argued about the “iron law of megapro-
Jjects”—exceeding the budget and time-frame, a lack of accountability, and delays.
He also indicated on the so-called “survival of the unfittest”, i.e., building the worst
projects instead of the best.

The key challenges, risks, and uncertainties in planning of UMPs ought to be iden-
tified, considered, and managed, including complex nature of UMPs; external shocks;
stakeholders; governance changes of contract conditions; new legal and financial
instruments, etc.

13.2.1 Applied Approach

In analyzing the urban megaproject Belgrade Waterfront, we combined a contextually
appropriate approach, benchmarking and some elements of the phronetic planning
approach. These approaches focus on the syncretic forms of urban and development
policies and the current discourse analysis in Serbia (Zekovic et al. 2015a).

13.3 Example of the Belgrade Waterfront Project

As aresult of a number of exogenous and endogenous factors, a collapse of strategic
thinking, research, and governance exists in Serbia for almost three decades. In
developmental terms, after the socio-economic growth and development in the 1980s,
the dissolution of the former Yugoslavia, regional wars, international isolation and
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sanctions, Serbia’s economy collapsed, with the uncertainty of recovery. Serbia is one
of the most undeveloped European countries on the “inner peripheries of Europe”
(Vujosevié et al. 2010). Its integration into EU or “Europeanization” outside the
Union depends on development perspectives, global trends and a new institutional
context.

In such circumstances, large investments of an already over-indebted country into
an expensive megaproject of the inner-city waterfront redevelopment could hardly
be expected to receive wide expert and public support. However, the idea of the Bel-
grade Waterfront megaproject has already been announced to the public in 2012, in
accordance with the “fast-lane approach to investors”, with political statements that
the “Tower Belgrade will become a new trade-mark of the capital city and Europe.”
Bancroft (2015) argues that the BWP embodies the promise of Belgrade’s return to
the world stage. After adopting the Agreement and Law on Cooperation between the
Government of the Republic of Serbia and the Government of United Arab Emirates
(2013) Serbian government founded the Belgrade Waterfront Company in 2014 to
mobilize public funds for the BWP implementation.

The BWP was integrated ex-post into the master plan of Belgrade in 2014, and
Belgrade Waterfront Spatial Plan was adopted in 2015. The BWP is a Dubai-inspired
project of the old city’s waterfront redevelopment with little public resistance. How-
ever, the Academy of Serbian architects adopted a Declaration on the BWP in 2015,
with arguments against the project.

In accordance with the specific ordinance (2006, 2012), the BWP is verified as
a national priority, which illustrates a dominant model of public—private partnership
with a national/metropolitan influence, despite the influence of an international pri-
vate investor. The main legal precondition for the realization of the BWP was the
adoption of a lex specialis—a Law on establishing the public interest and the special
procedures of expropriation and issuance of construction permits (only) for the BWP
(2015). Another legal precondition was a Joint Venture Agreement (JVA) between
the Republic of Serbia, Belgrade Waterfront Company and investors from the UAE,
without a tender process. The Ministry of Building, Traffic and Infrastructure has
issued construction permits for the first two towers and their construction has already
started.

The main goal of the BWP is to activate the waterfront and develop a modern urban
center, thus promoting an international image of the Belgrade. The key objective of the
Belgrade Waterfront Spatial Plan is to transform a neglected area into a modern city
center. The general objectives are: protection of river Sava biodiversity, landscape
improvement; revitalization of cultural heritage; better life quality; affirmation of
Belgrade such a tourist destination; modern commercial offer; construction of major
transport systems and infrastructure.

The BWP envisages the construction of two million m? on 177.27 ha: 6128 flats
(one million m?), commercial spaces (main tower 210 m high, shopping mall, several
tall buildings), social, cultural, recreational and free spaces. There are predictions
about cleaning the riverfront, old buildings, railway infrastructure, abandoned ships,
environmental clean-up, etc. Total investment in BWP is 3 billion EUR for three
phases (8-30 years).
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The decision-making regarding megaprojects in Serbia is exclusive and elite
driven. This is visible: (1) by innovations in the existing Planning and Construction
Act (PCA), (2) by appreciation of the new lex specialis (expropriation for private
elite hi-tech housing and commercial purposes for the BWP), (3) by verification of
the BWP as a national strategic priority, (4) by property development regulation, (5)
local communities are excluded from decision-making and poorly informed about
BWP. Political leaders and the mayor of Belgrade provide the majority of the infor-
mation regarding the BWP. Dogan (2015) argued that a strong national initiative in
this project represents a top-down approach to the regeneration of the wider Sava-
mala district. Eror (2015) argued that “it’s a state-driven model” called “top-down”
or “hyper” gentrification.

13.3.1 Benchmark of Development Impacts of the BWP

The absence of accountability is evident in the BWP decision-making. Monitoring
and control systems are insufficient, as well as the approaches for evaluating main
social, economic and environmental impacts.

Benchmarking of possible development impacts of the BWP include intensive
social impacts (raising social inequalities, gentrification, involuntary resettlement,
networking of the key actors), intensive impacts on national level (overuse of
public funds, limiting the State in making laws that are incompatible with the
BWP interests), high public financial risk, strong urban transformations, inten-
sive demographic growth (17,700 new inhabitants), low development and economic
effects, low transparency and public participation, environmental impacts, and oth-
ers (Table 13.1). Policy-makers promoted the BWP, emphasizing its role in creating
employment (13,169-200,000 new employees), promoting tourism, using domestic
inputs, improving productivity, growth competitiveness, high-quality services, etc.

Due to the complexity of the BWP, it would be difficult to provide proofs for such
possible impacts and their exact scopes. The lack of a feasibility study for the BWP
and non-transparent data are reasons for the insufficiently reliable and quantified
assessment of its effects.

Total investment in capital infrastructure and utilities is 400 million EUR. The cost
of activating the location is between 790 and 1000 million EUR (Kontrapress 2014),
while expropriation costs will reach 7.1 million EUR. The Belgrade Waterfront Spa-
tial Plan states that the revenues from urban development land and participation for
infrastructure are 1.03—1.33 billion EUR, while the potential revenue from urban
land (land value) varies from 168 to 336 million EUR.?

Benchmarking of regulation indicates some open regulatory issues which may
have potential impacts on the development effects of the BWP, such as: (1) The

2The expected project benefits do not include property tax, capital gain tax, real estate transfer tax,
levies, income tax, fee for use of public goods and others.
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Table 13.1 A preliminary impact assessment of the BWP

Development | High intensity | Medium Low intensity | Level Impact
impacts intensity evaluation
Development X National, —
effects local

Transparency X Local -

and public

participation

Raising social | X Local -

and spatial

inequalities

Gentrification | X Local -
Demographic | X Local —
impacts

Displacement | X Local -
effects

Environmental X Local +and —
impacts

Economic X National, +and —
effects local

Government | X National -
independence

in law-making

Public X National -
financial risk

Urban and X Local +and —
spatial trans-

formations

Technological X Local +
modernization

Regulatory X National -
regime

impacts

Decision of Serbia’s Commission for State Aid as a moot point. The Stabilization
and Association Agreement (2008) and EU regulations prohibit the disturbance
of competition by state aid for the elite-housing and commercial spaces; (2) No
pre-feasibility study, no scientific analysis, and no urban study; (3) A discrepancy
in choice of institutions included in the evaluation of urban construction land, (4)
Unclear dynamics of investment, total sum, and agreed (disproportionate) share of
the strategic partner in financing the buildings in the BWP, and a real risk from the
lack of finances; (5) The regulatory regime implicates public risks and costs, an
inverted order in the preparation of the pre-feasibility study and different appraisals,
implementation postponement, and (6) Discrepancies in the Law on accepting the
agreement between the governments of the Republic of Serbia and United Arab
Emirates with the Constitution (e.g., agreements, programs and projects according
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to this law are not subject to public tender, while the Constitution prescribes that
international agreements must be in accordance with the market economy).

The introduction of specific legal and policy instruments in Serbia under neoliberal
economic pressures is a key source of the future change in the metropolitan tissue
by the BWP. Potentially negative development impacts of the BWP in some legal
aspects of the urban construction land might comprise: (1) Leaseholds of public
urban land without fees to the Belgrade Waterfront Company which is in dominantly
private ownership of BWP investor (by Regulation, 2012); (2) Right of lease to the
Belgrade Waterfront Company gratis will be converted into the right of ownership.
This Company can transfer the right of ownership to other parties without a fee (after
constructing building/s and obtaining a use-permit) in accordance with lex specialis,
Regulation (2012); (3) The obligation of Serbia and the City of Belgrade to finance
and build all external and internal capital infrastructure till December 31,2019; (4) An
enactment of necessary legislation allowing full set-off of all land development fees
against public land development costs on the project level. Land development fees
will be governed by a separate agreement between the City of Belgrade and national
institutions. If Serbia does not fulfill contractual obligations, it has to pay damages
to the strategic partner; (5) The final calculation of the costs between investors and
the City of Belgrade will be made after completing the construction of all planned
facilities, but without a stated period; (6) Serbia could not change the BWP plan
without the approval of a strategic partner, while the partner can change some parts
of the plan; and (7) Serbia has an obligation to adopt the necessary changes to other
laws that are desirable according to the JVA, and it can limit the independence of the
national government in passing the laws.

Citizens are mainly excluded from the decision-making, including low level of
public informing. The protests of citizens and NGOs reflect insufficient transparency
and democracy in the planning of BWP.

13.4 Recommendations for Future Research
and Application

In many regions of the South-East, state policies support urban development compat-
ible with elite tastes and consumption that promotes socioeconomic inequalities, thus
enabling global finance capital to shape the city (Watson 2012). This “privatization”
of planning, as Shatkin (2011) calls it, through megaprojects tends to undermine
the public administration of urban space and replace local authority with private
governance. Recent research of megaprojects in cities of the South (Kennedy et al.
2014) showed the decreased significance of local government within the process of
economic development.

The empirical findings of the BWP open possibility for a new insight into planning
and appraisal of UMPs, that includes an alternative/improved approach and the fol-
lowing recommendations: more transparency and real public participation, improved



160

S. Zekovic et al.

Table 13.2 Preliminary assessment of differences between traditional and “alternative”/improved
approach to planning UMPs

Type of tools/instruments Alternative approach Traditional/conventional
approach

Transparency and public Increased, with bottom-up Mostly minor, with top-down

participation in approach approach

decision-making

Performance specification Goal-driven approach Technical
solution-based/driven
approach

Better regulatory framework | Improvement of regulatory Inversion between feasibility

framework study and choice of regulatory

regime (e.g., lex specialis
decreases the role of

feasibility study)
Pre-feasibility study Required, independent Required, independent
peer-review peer-review is rarely done
Risk analysis Inclusion of risks, acceptable | Ignores risks, unacceptable
level of public risks level of public risks

regulatory framework, less use of private international risk capital, compilation of
pre-feasibility study and appraisals, public bid for possible involvement of the private
sector in financing the capital city infrastructure, and limitation of the state guarantee
to lenders for funding the UMPs, especially in joint projects. The improved approach
to planning UMPs includes a goal-driven approach in the preparation of the feasi-
bility study and decision-making instead of traditional technical-driven approach
(Table 13.2). This improved approach is closer to the general context in the countries
of the North-West and a key instrument in their planning systems. The improved
approach to planning UMPs should include

(a)

(b)
()

(d)

Improvement of the urban planning system, better evaluation methods, planning
evaluation of alternatives, implementation policy, and more innovative urban
land policy tools (Zekovic et al. 2015b);

Establishment of minimum international standards for the change of national
legislation of the UMPs;

More transparency in decision-making, with the real and wide participation of
different stakeholders, their involvement in “policy re-design” and formulation
and evaluation of alternatives. Outdated and often inappropriate in the context of
changing urban environments, bureaucratic approaches are still predominantly
used in the major part of the Global South (UN-Habitat 2009);

Performance of UMPs implies a goal-driven approach in the preparation of the
feasibility study which differs from the traditional technically driven and top-
down approach in decision-making. In the planning of capital urban projects,
significant elements are democratic legitimacy (both top-down and bottom-up
simultaneously), technical and economic rationality, social and environmental
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acceptability. The performance of UMPs should derive from key objectives
of policies/plans and public interest. The traditional technical solution-driven
approach in decision-making of MPs characterizes the Global South-East, but
sometimes also appears in the Global North-West;

(e) Setting better regulatory framework involves elimination of policy risks and/or
their inclusion before decision-making (e.g., risk assessment), underestimating
costs and overestimating benefits, as well as different types of ex ante impact
assessments for evaluating, mitigating and balancing different impacts.

Generally, tools suggested in the “alternative”/improved approach are mainly used
in the North-West, while traditional instruments predominate in the South-East. The
new approach in planning, governing and implementing UMPs also requires mul-
tidisciplinary approach, critical analysis of the conventional approach, introduction
of measures for improved policies and planning, and determination of the interplay
between the different pools of power.

13.5 Conclusions

Our analysis highlights the differences in institutional, social and economic envi-
ronment that shape the Belgrade Waterfront Project. At the same time, the BWP
induced a substantial change of institutional framework (introduction of specific
legal and policy instruments) under neoliberal economic pressure, which represents
a key source of future changes in the metropolitan tissue. The benchmarking of the
developmental effects of the BWP especially underlined: intensive social inequalities,
marginal social mobilization of the key actors and stakeholders, intensive impacts
on national level, high displacement effects, high public financial risks, strong urban
transformations, low development and economic effects, low transparency and public
participation, environmental impacts, etc.

The specific nature of the BWP requires specific instruments, including legal,
financial, economic, construction, environmental, and more innovative and flexi-
ble urban land instruments. The proposed recommendations for their improvement
would result in better development effects for the city.

Decentralization of regulation powers is important from the standpoint of plan-
ning, decision-making, governance, control, and implementation of megaprojects.
It provides recommendations for future research and application, for a continuing
in-depth analysis to mitigate all consequences of the UMPs, including determination
of the interplay between different pools of power (“from power to tower”).

Acknowledgements This paper is the result of research carried out within the scientific project
Support to Process of Urban Development in Serbia (SPUDS) funded by the SCOPES program of
the Swiss National Science Foundation, (2015-2018) and the scientific project The role and imple-
mentation of the national spatial plan and regional development documents in renewal of strategic
research, thinking and governance in Serbia No. 47014 financed by the Ministry of Education,
Science and Technological Development of Serbia.



162 S. Zekovié et al.
References

Altshuler, A., & Luberoff, D. (2003). Mega-projects: The changing, politics of urban public invest-
ment. Washington, D.C., Cambridge, Mass: Brookings Institution Press.

Bancroft, 1. (2015). Op-ed: Beograd na Vodi, the White City’s latest rupture. Balkanist Maga-
zine. 27, November 2015. http://balkanist.net/beograd-na-vodi-the-white-citys-latest-rupture-2/.
Accessed November 25, 2015.

Brenner, N. (1998). Global cities formation, and state territorial restructuring in contemporary
Europe. Review of International Political Economy, 5(1), 1-37.

Brenner, N. (1999). Globalisation as reterritorialisation: The re-scaling of urban governance in the
European Union. Urban Studies, 36, 431-451.

Brenner, N. (2004). New state spaces: Urban governance and rescaling of statehood. Oxford, New
York: Oxford University Press.

Castells, M. (1972). La Question Urbaine. Paris: Maspero.

Cochrane, A. (2006). Understanding urban policy: A critical introduction. Oxford: Blackwell.

Davis, D. E., & Dewey, O. F. (2013). How to defeat an urban megaproject: Lessons from Mexico
City’s airport controversy. In G. del Cerro Santamaria (Ed.), Urban megaprojects: A worldwide
view, research in urban sociology (Vol. 13, pp. 287-315). Bingley: Emerald books.

del Cerro Santamaria, G. (Ed.). (2013). Urban megaprojects: A worldwide view. Research in Urban
Sociology, 13 (Bingley: Emerald books).

Dewey, O. F., & Davis, D. (2013). Planning, politics, and urban mega-projects in developmen-
tal context: Lessons from Mexico City’s airport controversy. Journal of Urban Affairs, 35(5),
531-551.

Dogan, E. (2015). City on the rise: Mega projects vs. public resistance. In A. Gospodini. (Ed.),
Proceedings of the International Conference on Changing Cities Il Spatial, Design, Landscape
& Socio-economic Dimensions. University of Thessaly, Porto Heli, Greece, June 22-26, pp.
743-750.

Eror, A. (2015, December 11). Belgrade’s “top-down” gentrification is far worse than any
cereal café. The Guardian. http://www.theguardian.com/cities/2015/dec/10/belgrade-top-down-
gentrification-worse-than-cereal-cafe. Accessed December 21, 2015.

Fainstein, S. (2009). Mega-projects in New York, London and Amsterdam. International Journal
of Urban and Regional Research, 32(4), 768.

Flyvbjerg, B. (2009). Survival of the unfittest: Why the worst infrastructure gets build and what can
do about it. Oxford Review Economic Policy, 25(3), 344-367.

Flyvbjerg, B. (2013). How planners deal with uncomfortable knowledge: The dubious ethics of the
American Planning Association (APA). Cities, 32, 157-163.

Flyvbjerg, B. (2014a). Megaproject planning and management: Essential readings (Vol. 1-2). MA,
USA: Edward Elgar Publishing.

Flyvbjerg, B. (2014b). What you should know about megaprojects and why: An overview. Project
Management Journal, 45(2), 6-19.

Flyvbjerg, B., Bruzelius, N., & Rothengatter, W. (2003). Megaprojects and risks: An anatomy of
ambition. Cambridge: Cambridge University Press.

Flyvbjerg, B., Holm, M. K. S., & Buhl, S. L. (2002). Underestimating costs in public works projects:
Error or lie? Journal of the American Planning Association, 68(3), 279-295.

Gellert, P., & Lynch, D. B. (2003). Megaprojects as displacements. International Social Science
Journal, 175, 15-25.

Harvey, D. (1973). Social justice and the city. London: Edward Arnold.

Harvey, D. (1989). From managerialism to entrepreneurialism: The transformation in urban gover-
nance in late capitalism. Geografiska Annaler. Series B Human Geography, 71(1), 3—17.

Harvey, D. (2012). Rebel cities: From the Right to the city to the urban revolution. London: Verso.

Kennedy, L. (2013). Large scale projects shaping urban futures. A preliminary report on strategies,
governance and outcomes based on eight case studies in four countries. Bonn: EADI.


http://balkanist.net/beograd-na-vodi-the-white-citys-latest-rupture-2/
http://www.theguardian.com/cities/2015/dec/10/belgrade-top-down-gentrification-worse-than-cereal-cafe

13 Megaprojects as an Instrument of Urban Planning and Development ... 163

Kennedy, L., Robbins, G., Bon, B., Takano, G, Varrel, A., & Anrade, J. (2014). Megaprojects and
urban development in cities of the south. Thematic Report, 5 (Chance2Sustain).

Kennedy, L., Robbins, G., Scott, D., Sutherland, C., Denis, E., & Anrade, J. (2011). The politics
of large-scale economic and infrastructure projects in fast-growing cities of the south. Literature
Review, 3 (Chance2Sustain).

Kontrapress. (2014, October 30). Ispod povrSine Beograda na vodi: Planovi i posledice (Under-
ground of Belgrade Waterfront: Plans and consequences), http://www.kontrapress.com/clanak.
php?url=Ispod-povrsine-Beograda-na-vodi-Planovi-i-posledice. Accessed November 18, 2015.

Lefebvre, H. (1970). La Révolution Urbaine. Paris: Gallimard.

McFarlane, C. (2010). The comparative city: Knowledge, learning, urbanism. International Journal
of Urban and Regional Research, 34, 725-742.

McFarlane, C. (2011). Assemblage and Critical urban Praxis. City, 15, 204-224.

Rankin, K. N. (2011). Assemblage and the politics of thick description. City, 15, 563—-569.

Roy, A. (2003). Urban informality. Towards an epistemology of planning. Journal of the American
Planning Association, 71, 147-158.

Sassen, S. (2008). Territory, authority, rights; from medieval to global assemblages. Princeton:
Princeton University Press.

Scott, A. J., & Storper, M. (2015). The nature of cities: The scope and limits of urban theory.
International Journal of Urban and Regional Research, 39(1), 1-15.

Sellers, J. M. (2002). Governing from below: Urban regions and the global economy. Cambridge,
New York: Cambridge University Press.

Shatkin, G. (2011). Planning privatopolis: representation and contestation in the development of
urban integrated mega-projects. In A. Roy & A. Ong (Eds.), Worlding cities: Asian experiments
and the art of being global (pp. 77-97). Chichester: Wiley-Blackwell.

Slaev, A. D. (2017). The relationship between planning and the market from the perspective of
property rights theory: A transaction cost analysis. Planning Theory, 16(3), 404-424.

Swyngedouw, E. (1996). Reconstructing citizenship, the rescaling of the state and the new author-
itarianism: Closing the Belgian mines. Urban Studies, 33(8), 1499-1521.

UN-Habitat. (2009). Planning sustainable cities. Global report on human settlements. London:
Earthscan.

Vujosevié, M., Zekovié, S., & Maricié, T. (2010). Postsocijalisticka tranzicija u Srbiji i teritorijalni
kapital Srbije. Stanje, neki buduciizgledi i predvidljivi scenariji (Postsocialist transition in Serbia
and territorial capital of Serbia. Condition, some future prospects and foreseeable scenarios).
Beograd: Institut za arhitekturu i urbanizam Srbije.

Watson, V. (2012). Seeing from the South: Refocusing urban planning on the globe’s central urban
issues. Urban Studies, 46(11), 2259-2275.

Zekovié, S., Vujosevié, M., & Maricié, T. (2015a). Spatial regularization, planning instruments and
urban land market in a post-socialist society: The case of Belgrade. Habitat International, 48,
65-78.

Zekovié, S., Vujosevi¢, M., Bolay, J. C., Cvetinovi¢, M., Zivanovié—Miljkovié, J., & Maricié, T.
(2015Db). Planning and land policy tools for limiting urban sprawl: Example of Belgrade. Spatium,
33, 69-75.

Legal Acts and Plans

Lex specialis—The Law Establishing the Public Interest and Special Procedures of Expropriation
and the Issuance of Construction Permit for the Project “Belgrade Waterfront”. Official Gazette
of RS, No. 34/2015.

Ordnance of pre-feasibility study. Official Gazette of RS, No. 1/2012.


http://www.kontrapress.com/clanak.php%3furl%3dIspod-povrsine-Beograda-na-vodi-Planovi-i-posledice

164 S. Zekovié et al.

Ordnance/Pravilnik o metodologiji i proceduri realizacije projekata od znacaja za Republiku Srbiju.
Official Gazette of RS, No. 59/2006 and 1/2012.

Regulation/Uredba o uslovima i postupku otudenja ili davanja u zakup gradevinskog zemljista u
Jjavnoj svojini RS po ceni manjoj od trZisne ili bez naknade. Official Gazette of RS, No. 67/2011,
85/2011, 23/2012 and 55/2012.

The Act confirming the Agreement on Cooperation between the Government of the Republic of
Serbia and the Government of United Arab Emirates (Zakon o potvrdivanju Sporazuma o saradnji
izmedu Vlade Republike Srbije i Vlade Ujedinjenih Arapskih Emirata). Official Gazette of RS,
No. 3/2013. http://www.salter.rs/zakoni/me%C4%9 1unarodni/zakon-o-potvr%C4 %9 livanju-
sporazuma-o-saradnji-izme%C4%91u-vlade-republike-srbije-i-vlade. Accessed November 13,
2015.

The Agreement on Cooperation between the Government of the Republic of Serbia and the Gov-
ernment of United Arab Emirates. (2013). Official Gazette of RS, No. 3/2013.

The Amendments on the Master plan of Belgrade (1zmene i dopune Generalnog plana Beograda
2021). (2014). Official Gazette of the City of Belgrade, No. 70/2014.

The Belgrade waterfront Spatial plan (Prostorni plan podrucja posebne namene uredenja dela
priobalja grada Beograda — podrucje priobalja reke Save za projekat “Beograd na vodi”). Official
Gazette of RS, No. 7/2015.

Open Access This chapter is licensed under the terms of the Creative Commons Attribution 4.0
International License (http://creativecommons.org/licenses/by/4.0/), which permits use, sharing,
adaptation, distribution and reproduction in any medium or format, as long as you give appropriate
credit to the original author(s) and the source, provide a link to the Creative Commons license and
indicate if changes were made.

The images or other third party material in this chapter are included in the chapter’s Creative
Commons license, unless indicated otherwise in a credit line to the material. If material is not
included in the chapter’s Creative Commons license and your intended use is not permitted by
statutory regulation or exceeds the permitted use, you will need to obtain permission directly from
the copyright holder.


http://www.salter.rs/zakoni/me%25C4%2591unarodni/zakon-o-potvr%25C4%2591ivanju-sporazuma-o-saradnji-izme%25C4%2591u-vlade-republike-srbije-i-vlade
http://creativecommons.org/licenses/by/4.0/

	13 Megaprojects as an Instrument of Urban Planning and Development: Example of Belgrade Waterfront
	13.1 Introduction
	13.2 Theoretical Background
	13.2.1 Applied Approach

	13.3 Example of the Belgrade Waterfront Project
	13.3.1 Benchmark of Development Impacts of the BWP

	13.4 Recommendations for Future Research and Application
	13.5 Conclusions
	References


